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Change Title
Addition Of M-091-47 Interim Milestones For Fiscal Years 2017 And 2018
Descriptio-1/Just iffcation of Change

Interim milestone M-091-47B is to certify or treat 280 cubic meters of transuranic mixed waste and mixed
low level waste and submit a change request to establish the next two interim milestones for annual
certification of transuranic mixed waste and disposal of mixed low level waste by September 30, 2016.
USDOE completed the certification/treatment requirements of M-091-47B early.

This change request is in accordance with the remainder of Interim Milestone M-091-47B requiring DOE to
establish the next two interim milestones for annual certification of transuranic mixed waste and disposal of
mixed low level waste. The added interim milestones are to certify or dispose 280 cubic meters of
transuranic mixed waste and mixed low level waste by September 30, 2017 and 2018, as well as submit a
change request to establish the next two interim milestones.

Continued on page 2 RV?
Impact of Change
M-091-47 interim milestones are established for fiscal years 2017 and 2018.

Affected -ocuments

The Hanford Federal Facility and Consent Order (Tri-Party Agreement), as amended, and Hanford Site
internal planning management, budget documents, and subsequent versions of the M-091-03 Project
Management Plan.
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to indicate deleted text.

M-091 -47C

Lead Regulatory
Agenmv Ecologv

Certify or treat 280 cubic meters of transuranic mixed waste (TRUM) and
mixed low level waste (MLLW) subseauent to comoletina certification or
treatmant of the voluime required by M-091-4713. DOE achieves credit
towardsthisvolumetric requirement thrugh some combinatonpf:1
certification of small or large container TRUM waste or 2) treatment and
disoosal of MLLW from smalo au coties

Certification nf TRUM and MLLW and/or treatment and disoosal of MLLW in
excess of the volumetrIc reaurment of previous M-091-47 series
miIestone ran be rerrld twrsutinM-1-4seisml ss

__________________ nn i.1.i~dfwrqfttipM014 ere ietns

M-091 -47D

Lead Reaular
Aengy: Fggj!gv

Certify or treat 280 cubic meters of transuranic mixed waste (TRUM) and
mixed low level waste (MLLW) subsequent to completina certification or
r ent of the volume reguired by M-9-47C. DOE achieves credit

towards this volumetric requirement throuah some combination of 1I
ffication of small or large container TRUM waste or 2) treatment and

israosal of MLLW from smllrlra cotes.

Certification of TRUM and MLLW and/or treatment and disosal gf ML i
excess of the volumetric requirement of Previous M-091-47 series
milestones can be credie toards future M-091 -47 series milestones.

Submit a chanae reauest to establish the next two interim milestones for

______________ I I

annual certification of transuranic waste and disoosal of mixed low level

.
I 

&Oda

.

.


